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New Work Breakdown Structure

« Objectives

Organize WBS Around “Products”

Define WBS Elements to Form Cohesive, Manageable Units

Group WBS Elements to be Compatible with Organizational
Reporting Lines

WBS Should Reflect Particular Circumstances and Needs of
Project

« Approach

Build on Old Hardware WBS Elements
Spread In-House Expenses to Appropriate WBS Elements
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