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Acceptance characterization & 
start of sensitivity commissioning

ER6
Full IFO @ L1 (no commissioning)

IMC @ H1 (parasitic test)
--> 1 week

(it could be of course longer 
with "parasitic" IMC at both sites)

ER7
Full IFO @ L1 (no commissioning)
Full IFO @ H1 (no commissioning)

--> 1 week

ER9 (pre-O1)
Full IFO @ L1 
Full IFO @ H1 
--> 1 month

ER8
Full IFO @ L1 (no commissioning)
Full IFO @ H1 (no commissioning)

--> 2 weeks


