

DATE 6-24-98

L190-E980621-00-D

ENGINEERING CHANGE REQUEST (ECR)

NEXT ASSEMBLY NO. 972001

CUSTOMER DRAWING NO. 972122

DRAWING TITLE BSC Expansion Bellows

REVISION: FROM D TO E



DESCRIPTION OF CHANGE (Simple Phrase, Identify Dims If Possible):

1/4" slot changed to 1/2" slot

REASONS FOR CHANGE:

Customer requires visual inspection of the seal

IDENTIFY OTHER PARTS/GROUPS THAT INTERFACE WITH THE ABOVE (Required):

INTERFACE	RESPONSIBLE PARTY	INITIAL

NOTIFY COGNIZANT DESIGNER: Rosen

NOTIFY COGNIZANT ENGINEER: Tim/Eric

APPROVED: [Signature]

