NSF Presentation -Subcontract for Suspension Installation Fixtures

S. Whitcomb

16 June 1998

Procurement Sensitive Document-

Do Not Distribute



Suspension Installation Fixtures: Background

Installation of suspended optics requires specialized fixtures:

>>Delicate, "heavy" loads (~25 kg)

>>Precision placement (~0.5 mm, < 1 mrad)

>>Cleanliness requirements for use in vacuum system

Design performed by outside design firm (CDI), supervised by LIGO

>>Detailed drawing package for build-to-print fabrication

Four different assemblies

>>Require one of each type assembly for Hanford and one for Livingston



Suspension Installation Fixtures: Solicitation

• **RFQ released to 9 machine shops**

- >>Most in Los Angeles area to facilitate LIGO supervision
- >>Specifically encouraged shops to bid individual assemblies if full order not within their capabilities

• Four bids

- >>One just nonresponsive (did not bid complete assembly, only limited number of small components)
- >> Two complete bids, one bid on three (of four) assemblies

>>Unit prices:

Assembly	Superior Jig	High Tech Enterprises	Allied
Alignment Fixture	65,135	144,185	-
Support Beam	14,810	46,240	41,480
Lift Table	30,189	36,850	96,500
Lift Truck	5,659	6,300	4,880



Suspension Installation Fixtures: Proposed Contract

• Full job awarded to lowest bidder

>>Allied's price advantage on Lift Truck Assembly judged too small to justify splitting order

Superior Jig, Inc.

- >>Small company in Anaheim, CA
- >>Specialize in one-of-a-kind tooling and fixtures
- >Visited by LIGO staff to assess capabilities and understanding of job
- Firm Fixed Price for 2 each of four assembly types

• Authorization for long-lead materials already placed

>>Needed to maintain schedule



Summary

Competitive procurement

- >>Build-to-print machining job
- >>Awarded to lowest bidder
- >>Price compares favorably to LIGO in-house estimate
 (\$250k)

Superior Jig

- >>Capable company
- >>Good understanding of work (identified components with exceptionally long lead times and suggested alternatives)

Need approval to maintain schedule

