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Abstract

This document describes the plan for acquisition of Viewports.

1 Introduction

This document describes the plan for acquisition of Viewports.
1.1 Scope

The cost of the production plan is limited to the hardware acquisition costs of Viewports. It does not include labor for procurement, assembly, pre-alignment, test, and installation.

2 Production Plan

2.1 Catalog Viewports
The following viewports are standard catalog items with specifications guaranteed by the manufacturer:

2.7 DIA, MDC450004-AR635
5.4 DIA VP800/450009
5.4 DIA VP800-AR1064
5.4 DIA VP800-AR532
7.8 DIA, ISI 9722012-AR635
They require special AR coatings, which will be specified at the time of order placement.
2.2  Custom Viewports

The 6.0 in-AR800-900 and 6.0 in-AR1064/532 viewports are custom viewports that will be purchased from a commercial vendor to the following specification: 6.0 inch Vacuum Viewport Specification
3 Viewport Cost

Viewport costs are current catalog costs with an engineering estimate for the AR coating.
Viewport Safety Cover cost is engineering estimate.
	Item Description
	units
	qty
	rate
	contingency %
	AR coating
	TOTAL

	 
	 
	 
	 
	 
	 
	 

	2.7 DIA, MDC450004-AR635
	each
	7
	231.00
	1
	            600.00 
	      5,817.00 

	 5.4 DIA VP800/450009
	each
	91
	671.00
	1
	                   -   
	     61,061.00 

	 5.4 DIA VP800-AR1064
	each
	16
	671.00
	1
	            600.00 
	     20,336.00 

	5.4 DIA VP800-AR532
	each
	6
	671.00
	1
	            600.00 
	      7,626.00 

	7.8 DIA, ISI 9722012-AR635
	each
	27
	3,075.00
	1
	            600.00 
	     99,225.00 

	6.0 in-AR800-900 
	each
	9
	3,250.00
	1
	            600.00 
	     34,650.00 

	6.0 in-AR1064/532
	each
	26
	3,250.00
	1
	            600.00 
	   100,100.00 

	SEPTUM VP
	each
	10
	2,125.00
	1
	            600.00 
	     27,250.00 

	Viewport Safety Cover
	each
	225
	685
	1
	                   -   
	   154,192.50 


Total Viewport Cost






      
 $510,258
3.1 Comparison with Cost Book

The 8/26/10 AOS cost revision is detailed in the Advanced LIGO Change Request No. ACR-100016.

Total Viewport Cost







$510,258
Total ACR-100016 AOS Budget & Schedule Revision 8/26/10

$583,444
4 Procurement Plan

RFQ to Procure 
April 11, 2011

Assemble 

May 23, 2011





SMI Lots 1 &2 





BSC 6 & BSC8





Viewports Lot 2

       



 




Viewports
TOTAL








 $510,258
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