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Abstract
This document describes the plan for acquisition of parts, components, and materials needed for fabrication of six (6) BS Elliptical Baffle.


Introduction
[bookmark: _Toc147630979][bookmark: _Toc258506936]This document describes the plan for acquisition of parts, components, and materials needed for fabrication of six (6) BS Elliptical Baffle.
Scope
The cost of the production plan is limited to the hardware acquisition costs of the BS Elliptical Baffles.
It does not include labor for procurement, assembly, pre-alignment, test, and installation.
Production Plan
Fabrication
The BS Elliptical Baffle subassemblies will be manufactured by selected machine shops. 
Assembly and Test
The BS Elliptical Baffle sub-assemblies will be pre-assembled in a clean room, wrapped, and transported to a portable clean room near the installation site
The final installation and assembly will be done in situ on the Cartridge assembly. 
Baffle Estimated Unit Cost	
BS Elliptical Baffle							1250
 	Alignment Tooling							1500
 
Comparison with Cost Book
This is a new item and is not in the Cost Book
Procurement Plan	
July 2012	
Qty 6	BS Elliptical Baffle							7500
Qty 2	Alignment Tooling							3000
Shipping 								  600

Total Cost						         		          $11,100
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