
ER14: up to four weeks, starting at the earliest March 1st, 2019
O3 to follow 

ER13Commissioning O3: one calendar year long
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LIGO-VIRGO Joint Run Planning Committee
Working schedule for O3

(Public document G1801056-v4, based on G1800889-v7)

~70% observing mode

Detector in observing 
mode for a fraction of the time 

during Engineering Runs (ERs), 
possible GW alerts with human vetting

24/7 observing mode
(Observing Run,

Open Public Alerts in low-latency)

Detector operational,commissioning mode
(small fraction of observing mode time) 

Detector not producing data
(downtime)
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ER13Commissioning O3: one calendar year longER14Commissioning

Commissioning

VIRGO ER13Commissioning O3: one calendar year longER14Commissioning

ER13: from 8am PT Dec 14 
 to 6 am PT Dec 18


